COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2012

ESTI MATE SUMVARY 18: 35: 30
CONTI D C18282 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18282- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 50.0  DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
SH 115, GATE 5 NORTH SAFETY | PERCENT TI ME: 22.22 ORI G TIME ALLOW 12/31/201 FI XED COMPLETI ON DATI
PROJECT NO FSA1151- 027
SH 115, GATE 5 NORTH SAFETY |
NAME OF ROAD: 115A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 07/ 09/ 2012 DATE TI ME STARTED 05/21/2012
205 Tunnel Drive DATE LET 03/ 29/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 04/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 12/ 2012 DATE ACCEPTED
CANON O TY CO 81212 719-269-1173 DATE NOTI CE TO PROCEED 05/ 21/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,073, 614. 68 PARTI Cl PATI NG $ 455, 880. 54 $ 449, 429. 81
AWARD PRQIECT AMT: $ 3,276, 290. 61 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 11. 19% TOTAL EARNI NGS 455, 880. 54 449, 429. 81
FUNDS AVAI LABLE: $  3,617,734.14 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 455, 880. 54 449, 429. 81
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -10, 674. 24 -10, 480. 72
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 445, 206. 30 438, 949. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 445, 206. 30 438, 949. 09
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 438, 949. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQIECT: FSA1151- 027 ESTI MATE NO 0002 18: 35: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 650 19,324.18
29, 729. 50000 0. 650 19,324.18
0010 202-00035 Renoval of Pipe 378. 000 0. 000
LF 109. 000 1, 890. 06
17. 34000 109. 000 1, 890. 06
0015 202- 00090 Renoval of Delineator 40. 000 0. 000
EACH 6. 000 59. 10
9. 85000 6. 000 59. 10
0020 202-00220 Renoval of Asphalt Mat 725. 000 0. 000
sy 95. 000 176. 70
1. 86000 95. 000 176.70
0025 202-00240 *Rermoval of Asphalt Mat (Pl aning) 27, 259. 000 0. 000
sy 0. 000 0. 00
1. 31000 0. 000 0. 00
0030 202-00250  *Renpval of Pavement Marking 7,919. 000 0. 000
SF 71. 000 85.91
1. 21000 71.000 85.91
0035 202-00810 *Rermoval of Ground Sign 3.000 0. 000
EACH 0. 000 0. 00
97. 41000 0. 000 0. 00
0040 202-00821 *Rermoval of Sign Panel 3.000 0. 000
EACH 1. 000 40.11
40. 11000 1. 000 40.11
0045 202- 04002 Qean Culvert 2.000 0. 000
EACH 2.000 2,895.22
1, 447. 61000 2.000 2,895.22
0050 202-05026 *Sawi ng Asphalt Material (6 Inch) 6, 523. 000 0. 000
LF 88. 000 142.56
1. 62000 88. 000 142.56
0055 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 20, 102. 000 0. 000
cY 9, 260. 000 59, 912. 20

6. 47000 9, 260. 000 59, 912. 20



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQIECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00062 *Enbankment Material (Conplete In Place) (Special) 14, 116. 000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
0065 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
97.18000 0. 000 0. 00
0070 203-01500 Bl adi ng 100. 000 0. 000
HOUR 13. 500 1,924.02
142. 52000 13. 500 1,924.02
0075 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
84.51000 0. 000 0. 00
0080 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 3. 000 358. 17
119. 39000 3. 000 358. 17
0085 206- 00000 Structure Excavation 1, 385. 000 0. 000
CY 80. 500 549. 82
6. 83000 80. 500 549. 82
0090 206- 00100 Structure Backfill (dass 1) 1, 284. 000 0. 000
cY 80. 500 2,354.63
29. 25000 80. 500 2,354.63
0095 207-00205 Topsoi | 7, 700. 000 0. 000
CY 0. 000 0. 00
7.62000 0. 000 0. 00
0100 208-00002 *Erosion Log (12 Inch) 1, 530. 000 180. 000
LF 560. 000 2,312.80
4. 13000 740. 000 3, 056. 20
0105 208-00020 *Silt Fence 2, 190. 000 370. 000
LF 0. 000 0. 00
1. 38000 370. 000 510. 60
0110 208-00034 *Gravel Bag 30. 000 0. 000
LF 0. 000 0. 00
3. 86000 0. 000 0. 00



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQJECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 292. 34
292. 34000 1. 000 292.34
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 1. 000 1,294. 42
1, 294. 42000 1. 000 1,294. 42
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
46. 62000 0. 000 0.00
0130 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
89. 90000 0. 000 0.00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 500. 000 0. 000
HOUR 4.000 464. 96
116. 24000 4.000 464. 96
0140 208-00107 Renoval of Trash 500. 000 0. 000
HOUR 7.500 355. 35
47.38000 7.500 355. 35
0145 208- 00205 Erosi on Control Supervisor 600. 000 6. 000
HOUR 50. 000 2,369. 00
47.38000 56. 000 2,653. 28
0150 210-00015 Reset End Section 2.000 0. 000
EACH 0. 000 0. 00
364. 13000 0. 000 0. 00
0155 210-00750 *Reset Light Standard 2.000 0. 000
EACH 0. 000 0. 00
1, 986. 33000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 500 198. 64
397. 27000 0. 500 198. 64
0165 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
56. 75000 0. 000 0. 00



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQJECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210- 00825 *Reset Fl ashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
1, 763. 69000 0. 000 0. 00
0175 210-01130 *Reset CGuardrail Type 3 452. 000 0. 000
LF 0. 000 0. 00
7.22000 0. 000 0. 00
0180 210-01200 *Reset End Anchor age 2.000 0. 000
EACH 0. 000 0. 00
451. 94000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
523. 59000 0. 000 0. 00
0190 212-00032 *Soi | Condi tioning 10. 000 0. 000
ACRE 0. 000 0. 00
2, 039. 25600 0. 000 0. 00
0195 213-00002 *Mil ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
606. 27000 0. 000 0. 00
0200 213-00061 *Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
1. 65000 0. 000 0. 00
0205 213-00100 *Soi | Bi nder 20. 000 0. 000
ACRE 6. 300 3,335.09
529. 38000 6. 300 3,335.09
0210 216- 00201 *Soi | Retention Blanket (Straw Coconut) 42, 190. 000 0. 000
SY 0. 000 0. 00
1. 49000 0. 000 0. 00
0215 216-00301 *Turf Reinforcenent Mat (d ass 1) 1, 556. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0220 217-00000  Herbicide Treatnent 100. 000 0. 000
SY 0. 000 0. 00
11. 02000 0. 000 0. 00



CONTI D C18282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQIECT: FSA1151- 027 ESTI MATE NO 0002 18: 35: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
46. 92000 0. 000 0. 00
0230 240- 00020 Netting 50. 000 0. 000
SY 0. 000 0. 00
21.87000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (Cl ass 6) 5, 080. 000 0. 000
TON 0. 000 0. 00
13. 99000 0. 000 0. 00
0240 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 12. 820 2,008.51
156. 67000 12. 820 2,008.51
0245 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 8, 799. 000 0. 000
TON 0. 000 0. 00
64. 02000 0. 000 0. 00
0250 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 4, 681. 000 0. 000
TON 0. 000 0. 00
78.17000 0. 000 0. 00
0255 411-10255  *Enulsified Asphalt (S| ow Setting) 6, 425. 000 0. 000
GAL 0. 000 0. 00
5.19000 0. 000 0. 00
0260 420-00113 Geotextile (Drainage) (d ass 2) 1, 476. 000 0. 000
SY 26. 000 54.34
2. 09000 26. 000 54.34
0265 506-00212 Riprap (12 Inch) 424. 000 0. 000
CY 11. 000 493. 68
44. 88000 11. 000 493. 68
0270 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
CY 0. 000 0. 00
316. 29000 0. 000 0. 00
0275 601-01000 *Concrete Cass B 4.000 0. 000
CY 0. 400 180. 70

451. 74000 0. 400 180. 70



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQJECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 601- 03000 *Concrete Cass D 41. 000 0. 000
CY 0. 000 0. 00
522. 91000 0. 000 0. 00
0285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 832. 000 0. 000
LB 0. 000 0. 00
1. 82000 0. 000 0. 00
0290 603-10300 30 Inch Corrugated Steel Pipe 186. 000 0. 000
LF 186. 000 12, 556. 86
67.51000 186. 000 12, 556. 86
0295 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 2.000 1, 244.24
622.12000 2.000 1, 244.24
0300 603-50006 6 Inch Plastic Pipe 321. 000 0. 000
LF 0. 000 0. 00
9. 43000 0. 000 0. 00
0305 603-50018 18 Inch Plastic Pipe 317. 000 0. 000
LF 0. 000 0. 00
11. 67000 0. 000 0. 00
0310 603-71008 *10x8 Foot Concrete Box Cul vert (Precast) 114. 000 0. 000
LF 0. 000 0. 00
783. 41000 0. 000 0. 00
0315 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 996. 41000 0. 000 0. 00
0320 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 704. 98000 0. 000 0. 00
0325 605-00060 6 Inch Perforated Pipe Underdrain 2,046. 000 0. 000
LF 0. 000 0. 00
2.84000 0. 000 0. 00
0330 605-00080 8 Inch Perforated Pipe Underdrain 1, 074. 000 0. 000
LF 0. 000 0. 00
5. 88000 0. 000 0. 00



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18282- BI D ESTI MATE RUN 07/ 09/ 2012
PRQJECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 605-82200 French Drain 3,120. 000 0. 000
LF 0. 000 0. 00
12. 98000 0. 000 0. 00
0340 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 113. 000 0. 000
LF 0. 000 0. 00
16. 70000 0. 000 0. 00
0345 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
1, 857. 38000 0. 000 0. 00
0350 607-11525 Fence (Pl astic) 460. 000 0. 000
LF 260. 000 473. 20
1. 82000 260. 000 473. 20
0355 609-24000 *Gutter Type 2 (Special) 120. 000 0. 000
LF 0. 000 0. 00
21.27000 0. 000 0. 00
0360 609-60011 *Curb Type 6 (Section M 643. 000 0. 000
LF 0. 000 0. 00
17. 20000 0. 000 0. 00
0365 612-00001  *Delineator (Type I) 58. 000 0. 000
EACH 0. 000 0. 00
17. 03000 0. 000 0. 00
0370 612-00002  *Delineator (Type II) 38. 000 0. 000
EACH 0. 000 0. 00
18. 16000 0. 000 0. 00
0375 612-00003 *Del i neator (Type II1) 3. 000 0. 000
EACH 0. 000 0. 00
28. 38000 0. 000 0. 00
0380 613-00200 *2 Inch Electrical Conduit 6, 919. 000 0. 000
LF 0. 000 0. 00
6. 61000 0. 000 0. 00
0385 613- 00206 *2 Inch BElectrical Conduit (Bored) 989. 000 0. 000
LF 0. 000 0. 00
11. 02000 0. 000 0. 00



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQJECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 613-07034 *Pul | Box (24"x36"x18") 8. 000 . 000
EACH . 000 0. 00
688. 94000 . 000 0. 00
0395 613-10000 *Wring 1. 000 . 000
LS . 000 0. 00
4,960. 37000 . 000 0. 00
0400 614-00011 *Sign Panel (Qass I) 2.000 . 000
SF . 000 0. 00
38. 58000 . 000 0. 00
0405 614-00012 *Sign Panel (Cass I1) 49. 000 . 000
SF . 000 0. 00
16. 53000 . 000 0. 00
0410 614-00013 *Sign Panel (Cass Il1) 64. 000 . 000
SF . 000 0. 00
24. 25000 . 000 0. 00
0415 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 . 000
Sl i pbase
EACH . 000 0. 00
551. 15000 . 000 0. 00
0420 614- 03002 *Concrete Footing (Type 2) 2. 000 . 000
EACH . 000 0. 00
1, 432. 99000 . 000 0. 00
0425 614-80000 *Fl ashi ng Beacon 1. 000 . 000
EACH . 000 0. 00
3, 858. 06000 . 000 0. 00
0430 614-80385 *Runble Strip 13, 000. 000 . 000
LF . 000 0. 00
0. 57000 . 000 0. 00
0435 615-00030 Enbanknent Protector Type 3 1. 000 . 000
EACH . 000 0. 00
292. 76000 . 000 0. 00
0440 624-20012 12 Inch Drainage Pipe (O ass 0) 17. 000 . 000
LF . 000 0. 00
41. 06000 . 000 0. 00



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18282- BI D ESTI MATE RUN 07/ 09/ 2012
PRQJECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 624-20018 18 I nch Drainage Pipe (O ass 0) 91. 000 0. 000
LF 0. 000 0. 00
38. 40000 0. 000 0. 00
0450 624-20036 36 Inch Drainage Pipe (O ass 0) 135. 000 0. 000
LF 0. 000 0. 00
101. 87000 0. 000 0. 00
0455 625- 00000 *Construction Surveying 1. 000 0. 150
LS 0. 280 4, 308. 68
15, 388. 16000 0. 430 6, 616. 91
0460 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 100, 072. 69
200, 145. 38000 0. 500 100, 072. 69
0465 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 833. 000 0. 000
SF 0. 000 0. 00
14. 61000 0. 000 0. 00
0470 627-00005 *Epoxy Pavenent Mar ki ng 64. 000 0. 000
GAL 0. 000 0. 00
152. 12000 0. 000 0. 00
0475 627-00011 *Pavenment Marki ng Paint (\Waterborne) 216. 000 0. 000
GAL 7.160 268. 36
37.48000 7.160 268. 36
0480 630- 00000 *Fl aggi ng 1, 500. 000 0. 000
HOUR 0. 000 0. 00
20. 94000 0. 000 0. 00
0485 630- 00007 *Traffic Control Inspection 83. 000 0. 000
DAY 23. 000 633. 88
27.56000 23. 000 633. 88
0490 630- 00012 *Traffic Control Management 184. 000 3. 000
DAY 14. 000 6,172.88
440. 92000 17. 000 7,495. 64
0495 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 0. 000
EACH 4.000 881. 84
220. 46000 4. 000 881. 84



CONTI D C18282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQJECT: FSA1151- 027 ESTI MATE NO 0002 18:35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 4. 000
EACH 1. 000 49. 60
49. 60000 5. 000 248. 00
0505 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 11. 000
EACH 10. 500 636. 62
60. 63000 21.500 1, 303. 55
0510 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 3. 000
EACH 0. 000 0. 00
60. 63000 3. 000 181. 89
0515 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 0. 000 0. 00
9. 37000 25. 000 234.25
0520 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 14, 329. 94
7,164.97000 2.000 14, 329. 94
0525 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yPe) EACH 1. 000 1, 102. 30
1, 102. 30000 1. 000 1, 102. 30
0530 630- 80360 *Drum Channel i zi ng Devi ce 140. 000 0. 000
EACH 50. 500 1, 670. 04
33. 07000 50. 500 1, 670. 04
0535 630-80370 Concrete Barrier (Tenporary) 5, 000. 000 0. 000
LF 1, 685. 000 40, 760. 15
24.19000 1, 685. 000 40, 760. 15
0540 630-80380 *Traffic Cone 200. 000 0. 000
EACH 65. 500 468. 98
7.16000 65. 500 468. 98
0545 630- 80510 *Mobi | e Pavenment Marking Zone 2.000 0. 000
LS 0. 000 0. 00
2,204. 61000 0. 000 0. 00
0550 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 2,425.07
2,425. 07000 1. 000 2,425.07



CONTI D C18282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQIECT: FSA1151- 027 ESTI MATE NO 0002 18: 35: 30
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 700- 70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70012 F/ A Asphalt Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnent 52, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70018 F/ A Roadway Snoot hness | ncentive 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 63, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70031 F/ A | NTERI M SURFACE REPAI R 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosion Control 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,587,257.63 % 291,127.84 % 297,578. 58
CAT NOO300 STRUCTURES-J-17-D
0605 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 145. 000 0. 000
SY 1, 105. 000 1, 447.55
1. 31000 1, 105. 000 1, 447.55
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PON: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQIECT: FSA1151- 027 ESTI MATE NO 0002 18: 35: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES-J-17-D

0610 202-00453 Renoval of Portions of Present Structure (C ass 2) 738. 500 0. 000
SY 738. 500 142, 456. 65
192. 90000 738.500 142, 456. 65
0615 202- 00460 Renoval of Portions of Present Structure (C ass 3) 183. 000 0. 000
SY 1. 000 319. 67
319. 67000 1. 000 319. 67
0620 515-00120 Wat er proof i ng (Menbr ane) 1, 145. 000 0. 000
SY 0. 000 0. 00
13. 23000 0. 000 0. 00
0625 518-03000 Sawi ng and Seal i ng Bridge Joint 93. 000 0. 000
LF 0. 000 0. 00
22. 05000 0. 000 0. 00
0630 601- 03540 Concrete Cass DT (Deck Toppi ng) 143. 000 0. 000
CY 0. 000 0. 00
369. 27000 0. 000 0. 00
0635 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 830. 000 0. 000
LB 0. 000 0. 00
1. 82000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 281,251.42 % 144, 223.87 $ 144, 223. 87
CAT NOO301 STRUCTURES-WALL J-17-A

0640 203-00400 Rock Excavation 2,523. 000 0. 000
cY 2,523. 000 14, 027. 88
5. 56000 2,523. 000 14, 027. 88
0645 206-00100 Structure Backfill (dass 1) 1, 024. 000 0. 000
(924 0. 000 0. 00
29. 25000 0. 000 0. 00
0650 206-00510 Filter Material (O ass A 495. 000 0. 000
CcY 0. 000 0. 00
35. 82000 0. 000 0. 00
0660 601-03050 *Concrete Cass D (Wll) 291. 000 0. 000
CcY 0. 000 0. 00

379. 30000 0. 000 0. 00



CONTI D C18282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18282-BI D ESTI MATE RUN 07/ 09/ 2012
PRQIECT: FSA1151- 027 ESTI MATE NO 0002 18: 35: 30
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NOO0301 STRUCTURES- WALL J-17-A
0665 601- 40400 *Structural Concrete Stain 593. 000 0. 000
SY 0. 000 0. 00
8. 93000 0. 000 0. 00
0670 602- 00000 *Rei nforcing Steel 28, 931. 000 0. 000
LB 54. 000 50. 22
0. 93000 54. 000 50. 22
CAT 0301 CURRENT AMT $ 204,288.40 $ 14,078.10 % 14, 078. 10
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0675 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
817. 23000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 817.23 % 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 4,073,614.68 $ 449,429.81 % 455, 880. 55



